
FY12
Q1 Q2 Q3 Q4

FY13
Q1 Q2 Q3 Q4

FY11
Q1 Q2 Q3 Q4

FY10
Q1 Q2 Q3 Q4

FY09
Q3 Q4

FY14
Q1 Q2 Q3 Q4

FY16
Q1 Q2 Q3 Q4

Phase 1 Phase 1 
Begin OccupancyBegin Occupancy

Phase 2 Phase 2 
Begin OccupancyBegin Occupancy

Phase 3 Phase 3 
Begin OccupancyBegin Occupancy

Fiscal Year (FY) = 10/1 Fiscal Year (FY) = 10/1 –– 9/309/30

Perimeter Security

Phase 1A – USCG HQ D/B

Phase 1B – Adaptive Reuse

Site Utilities / Tunnels (Ph 1)

Access Road – Firth Sterling to S Property 

CUP / Cogeneration (Ph 1)

IT Support Program  (Ph 1)

Outfitting

Phase 2B Parking Garage (along MLK)

Phase 2A - NOC

Phase 2A – Adaptive Reuse (DHS)

East Campus Master Plan Amendment

Phase 2B – Parking Garage (along MLK)

Phase 2B – Adaptive Reuse – Amenities

Shepherd Pkwy/Malcolm X Interchange/ I-295

Phase 2B – East Campus (FEMA)

Ph  3 ICE  CBP  TSA  USSS

Master Plan Design Procurement ConstructionNCPC Review Occupancy

Phase 3 – ICE, CBP, TSA, USSS


